Schedule for FY 2003 NWCF Budget Submission

Detailed budget guidance to divisions
09 February 01

Initial Workload Submission Due

(WIS data to NSWC Crane)



28 February 01

Initial Submission of CPP Exhibits for

FY 01 – FY 03. 9A, 9B, 9D, Ranking 

Matrix Economic Analysis, & Narrative 

Justification





15 March 01

Initial submission of Maintenance

(MRP) Exhibits for FY 01 – FY 03 and 

MILCON Projects for FY 01 – FY 08

15 March 01

Review of CPP Programs by PACs, 



04X, NSWC HQ, and Divisions


02-04 April 01

CPP/MILCON/MRP Programs Integrated List
13 April 01

Electronic Submission of IT Budget

(NC-36 To Carroll Wheatley)


16 April 01

Preliminary Budget & Manpower Reviews

at detailed level between NSWC HQ-02 

and Divisions.  Division CO/ED will

have already reviewed data/assumptions.
30 April-04 May 01

Corporate Day 





23-24 May 01

Submission of IT Budget Exhibits

NLT 25 May 01

Division Budgets due to NSWC HQ

NLT 29 May 01

Submission of Maintenance Exhibits

NLT 29 May 01

Submission of CPP Exhibits 9A, 9B, 9D,

Economic Analyses & Post Investment

Analyses & Narrative Justification

NLT 29 May 01

Submission of A-11 & Manpower Exhibits
NLT 29 May 01

DONIBIS & SSR Submission



NLT 29 May 01

Reconciliation w/Customers


Months of May & June

Phasing Plan Submission



04 June 01

Questions and Answers


 
Month of June

Submission to FMB (NAVCOMPT)


29 June 01

Enclosure (3), Schedule

